



TO: **AFFIRMATIVE ACTION/EQUAL EMPLOYMENT OPPORTUNITY (ADA-RELATED), AND OFFICE OF ACCESSIBILITY**
KELLEY G. TAYLOR, AA/EEO, DIRECTOR; AND
TRACE DONALD, OFFICE OF ACCESSIBILITY, DIRECTOR

SUBJECT: **MONTHLY PROJECT STATUS REPORT**

DATE: **11/04/2019**

Please find attached this month's status report for all projects related to your office that are currently being managed by Facilities Management.

If you have any questions or comments about these reports or any of the projects contained therein, please let us know.

D. Scott Fuller

Executive Director, Construction Management & Client Relations
(334) 844-7379
scott.fuller@auburn.edu

Dan Berry

Program Manager, Facilities Management Information Technology
(334) 844-9115
berrycd@auburn.edu

ADDITIONAL INFORMATION:

For the purposes of this report, the AA/EEO & OFFICE OF ACCESSIBILITY client group currently includes the following offices:

Affirmative Action / Equal Employment Opportunity (AA/EEO) - Office of the Chief Operating Officer
Office of Accessibility – Senior Vice President for Student Affairs

HELPFUL FACILITIES MANAGEMENT LINKS (press Ctrl while clicking the links below to open in your web browser):

[AU Facilities Management - Home Page](#)

[AU Facilities Management - Organizational & Contact Information](#)

[AU Facilities Management - Project Request Form](#)

[AU Facilities Management - Maintenance Work Order Request \(ReADY\)](#)

[AU Facilities Management - Major Construction Projects, Upcoming and Under Construction](#)

[AU Facilities Management - Major Construction Projects, Published Construction Updates](#)

[AU Facilities Management - Temporary Road Closures and Other Campus Disruptions](#)

[AU Facilities Management - Seasonal \(Summer or Holiday\) Construction Map](#)

[AU Interactive Campus Map - Building Info & Floor Plans](#)

■ denotes "Client Priority Projects"



AUBURN UNIVERSITY

FACILITIES MANAGEMENT

Client Projects (by Phase)

AA / EEO & OFFICE OF ACCESSIBILITY	Total Projects: 2	PROGR.: 1	CONSTR.: 1	HOLD_SCOPE: 0
	Total Approved Budgets: \$59,000	DESIGN: 0	CLOSEOUT: 0	HOLD: 0

PROGRAMMING **1 Projects**

B: = Baseline Date E: = Estimated Date A: = Actual Date

Project Num	D = Design Lead C = Construction Lead	Project Name	Project Initiation	Budget Approved	Final Design	Bid Date	Notice to Proceed	Substantial Completion
19-245	D: Christopher Murphy C: John Hand	Campus Wide - Study For Restroom ADA Accessibility Improvements Status: ORIG BUDGET APPR Phase:PROGRAMMING	5/24/19	B: 9/20/19 E: 10/9/19 A: 10/9/19 \$31,000	B: E: A:	B: E: A:	B: E: A:	B: E: A:
Grp: OUA	10/28/19 Christopher Murphy	Budget: On Budget Schedule: On Hold Current Task: Forwarded final proposal from Architect to Accessibility for review (Only 3 buildings will be reviewed per this proposal as a test run). Next Step: Route OA Agreement contract with architect.						

CONSTRUCTION **1 Projects**

B: = Baseline Date E: = Estimated Date A: = Actual Date

Project Num	D = Design Lead C = Construction Lead	Project Name	Project Initiation	Budget Approved	Final Design	Bid Date	Notice to Proceed	Substantial Completion
19-243	D: Philip Johnson C: Daniel Dix	Chemistry Building - Rms 134 & 151, ADA Accessibility Improvements For Lecture Halls Status: BUYOUT Phase:CONSTRUCTION	5/24/19	B: 8/27/19 E: 8/22/19 A: \$28,000	B: E: A:	B: 8/30/19 E: 8/15/19 A: 8/15/19	B: E: A:	B: 1/31/20 E: 12/3/19 A:
Grp: IHC	9/26/19 Daniel Dix	Budget: In Budget Schedule: On schedule Current task: Material procurement in process. Next step: Schedule field crews upon material delivery.						