



TO: **AFFIRMATIVE ACTION/EQUAL EMPLOYMENT OPPORTUNITY, AND OFFICE OF ACCESSIBILITY (ADA-RELATED)**
KELLEY G. TAYLOR, AA/EEO, DIRECTOR; AND
TRACE DONALD, OFFICE OF ACCESSIBILITY, DIRECTOR

SUBJECT: **MONTHLY PROJECT STATUS REPORT**

DATE: **05/01/2019**

Please find attached this month's report for all projects related to your office that are currently being managed by Facilities Management.

If you have any questions or comments about these reports or any of the projects contained therein, please let us know.

D. Scott Fuller

Executive Director, Construction Management & Client Relations
(334) 844-7379
scott.fuller@auburn.edu

Dan Berry

Program Manager, Facilities Management Information Technology
(334) 844-9115
berrycd@auburn.edu

ADDITIONAL INFORMATION:

For the purposes of this report, the AA/EEO & OFFICE OF ACCESSIBILITY client group currently includes the following offices:

Affirmative Action / Equal Employment Opportunity (AA/EEO) - Office of the Chief Operating Officer
Office of Accessibility – Senior Vice President for Student Affairs

HELPFUL FACILITIES MANAGEMENT LINKS (press Ctrl while clicking the links below to open in your web browser):

[AU Facilities Management - Home Page](#)

[AU Facilities Management - Organizational & Contact Information](#)

[AU Facilities Management - Project Initiation Form \(PIF\)](#)

[AU Facilities Management - Maintenance Work Order Request \(ReADY\)](#)


[AU Facilities Management - Major Construction Projects, Upcoming and Under Construction](#)

[AU Facilities Management - Major Construction Projects, Published Construction Updates](#)

[AU Facilities Management - Temporary Road Closures and Other Campus Disruptions](#)

[AU Facilities Management - Seasonal \(Summer or Holiday\) Construction Map](#)

[AU Interactive Campus Map - Building Info & Floor Plans](#)

 denotes "Client Priority Projects"



AUBURN UNIVERSITY

FACILITIES MANAGEMENT

Client Projects (by Phase)

| | | | | |
|------------------------------------|-----------------------------------|-----------|-------------|---------------|
| AA / EEO & OFFICE OF ACCESSIBILITY | Total Projects: 1 | PROGR.: 0 | CONSTR.: 0 | HOLD_SCOPE: 0 |
| | Total Approved Budgets: \$115,550 | DESIGN: 0 | CLOSEOUT: 1 | HOLD: 0 |

CLOSEOUT **1 Projects**

B: = Baseline Date E: = Estimated Date A: = Actual Date

| Project Num | D = Design Lead C = Construction Lead | Project Name | Project Initiation | Budget Approved | Final Design | Bid Date | Notice to Proceed | Substantial Completion |
|---------------|--|--|--------------------|--|----------------|--|--------------------------------|--------------------------------------|
| 18-383 | D: George Reese C: Daniel Dix | Foy Hall - 3rd Floor, Office Renovations For AAEEO Status: WARRANTY/CLOSEOUT Phase:CLOSEOUT | 9/5/18 | B: 11/8/18 E: 11/8/18 A: \$115,550 | B: E: A: | B: 11/1/18 E: 11/1/18 A: 11/1/18 | B: E: 11/1/18 A: 11/1/18 | B: 2/28/19 E: 3/7/19 A: 3/7/19 |
| Grp: IHC | 4/9/19 Gary Arnold | Needed to close project: Close IHC WO# 19-450062. | | | | | | |