



---

TO: **AFFIRMATIVE ACTION/EQUAL EMPLOYMENT OPPORTUNITY (ADA-RELATED), AND OFFICE OF ACCESSIBILITY**  
**KELLEY G. TAYLOR, AA/EEO, DIRECTOR; AND**  
**TRACE DONALD, OFFICE OF ACCESSIBILITY, DIRECTOR**

SUBJECT: **MONTHLY PROJECT STATUS REPORT**

DATE: **03/01/2021**

---

Please find attached this month's status report for all projects related to your office that are currently being managed by Facilities Management.

If you have any questions or comments about these reports or any of the projects contained therein, please let us know.

**D. Scott Fuller**

Assistant Vice President, Client Relations  
(334) 844-7379  
scott.fuller@auburn.edu

**Dan Berry**

Program Manager, Project Support / Planning, Design, & Construction  
(334) 844-9115  
berrycd@auburn.edu

**ADDITIONAL INFORMATION:**

For the purposes of this report, the AA/EEO & OFFICE OF ACCESSIBILITY client group currently includes the following offices:

**Affirmative Action / Equal Employment Opportunity (AA/EEO) - Office of the Chief Operating Officer**  
**Office of Accessibility – Senior Vice President for Student Affairs**

**HELPFUL FACILITIES MANAGEMENT LINKS (press Ctrl while clicking the links below to open in your web browser):**

[AU Facilities Management - Home Page](#)

[AU Facilities Management - Organizational & Contact Information](#)

[AU Facilities Management - Project Request Form](#)

[AU Facilities Management - Maintenance Work Order Request \(ReADY\)](#)


[AU Facilities Management - Major Construction Projects, Upcoming and Under Construction](#)

[AU Facilities Management - Major Construction Projects, Published Construction Updates](#)

[AU Facilities Management - Temporary Road Closures and Other Campus Disruptions](#)

[AU Facilities Management - Seasonal \(Summer or Holiday\) Construction Map](#)

[AU Interactive Campus Map - Building Info & Floor Plans](#)

 denotes "Client Priority Projects"



# AUBURN UNIVERSITY

FACILITIES MANAGEMENT

## Client Projects (by Phase)

AA / EEO & OFFICE OF ACCESSIBILITY	Total Projects: 1	PROGR.: 1	CONSTR.: 0	HOLD_SCOPE: 0
	Total Approved Budgets: \$31,000	DESIGN: 0	CLOSEOUT: 0	HOLD: 0

**PROGRAMMING** **1 Projects**

B: = Baseline Date    E: = Estimated Date    A: = Actual Date

Project Num	D = Design Lead C = Construction Lead	Project Name	Project Initiation	Budget Approved	Final Design	Bid Date	Notice to Proceed	Substantial Completion
<b>19-245</b>	D: Chris Murphy C: Tyler Hand	Campus Wide - Study For Restroom ADA Accessibility Improvements Status: SCOPING Phase:PROGRAMMING	5/24/19	B: 9/20/19 E: 10/9/19 A: 10/9/19 \$31,000	B: E: A:	B: E: A:	B: E: A:	B: E: A:
Grp: OUA	2/25/21 Chris Murphy	Budget: On Budget Schedule: On Schedule Current Task: Project Executive Summary Meeting scheduled for March 4, 2021 Next Step: Review Project Continuation / Scope						