



TO: **DEPARTMENT OF CAMPUS SAFETY & SECURITY**
KELVIN KING, EXECUTIVE DIRECTOR

SUBJECT: **MONTHLY PROJECT STATUS REPORT**

DATE: **03/01/2021**

Please find attached this month's status report for all projects related to your office that are currently being managed by Facilities Management.

If you have any questions or comments about these reports or any of the projects contained therein, please let us know.

D. Scott Fuller

Assistant Vice President, Client Relations
(334) 844-7379
scott.fuller@auburn.edu

Dan Berry

Program Manager, Project Support / Planning, Design, & Construction
(334) 844-9115
berrycd@auburn.edu

HELPFUL FACILITIES MANAGEMENT LINKS (press Ctrl while clicking the links below to open in your web browser):

[AU Facilities Management - Home Page](#)

[AU Facilities Management - Organizational & Contact Information](#)

[AU Facilities Management - Project Request Form](#)

[AU Facilities Management - Maintenance Work Order Request \(ReADY\)](#)

[AU Facilities Management - Major Construction Projects, Upcoming and Under Construction](#)

[AU Facilities Management - Major Construction Projects, Published Construction Updates](#)

[AU Facilities Management - Temporary Road Closures and Other Campus Disruptions](#)

[AU Facilities Management - Seasonal \(Summer or Holiday\) Construction Map](#)

[AU Interactive Campus Map - Building Info & Floor Plans](#)

denotes "Client Priority Projects"



AUBURN UNIVERSITY

FACILITIES MANAGEMENT

Client Projects (by Phase)

CAMPUS SAFETY AND SECURITY	Total Projects: 1	PROGR.: 1	CONSTR.: 0	HOLD_SCOPE: 0
	Total Approved Budgets:	DESIGN: 0	CLOSEOUT: 0	HOLD: 0

PROGRAMMING	1 Projects
--------------------	-------------------

B: = Baseline Date E: = Estimated Date A: = Actual Date

Project Num	D = Design Lead C = Construction Lead	Project Name	Project Initiation	Budget Approved	Final Design	Bid Date	Notice to Proceed	Substantial Completion
20-553	D: Patrick Ledbetter C: Hank Moreman	Campus Safety & Security Bldg - Rm 115, New Card Reader Access System	12/14/20	B: E: A:	B: E: A:	B: E: A:	B: E: A:	B: E: A:
Grp: IHC		2/22/21 Patrick Ledbetter		WPL We are currently awaiting a FOP for the "WALKER PHARMACY" work so that we can bill out to the existing work order and cancel this project.				