
 

 

TO: COLLEGE OF SCIENCES & MATHEMATICS 

DR. EDWARD THOMAS JR., INTERIM DEAN 

SUBJECT: MONTHLY PROJECT STATUS REPORT 

DATE: 05/02/2022 
 
 
Please find attached this month’s status report for all projects related to your college that are currently being managed by 
Facilities Management. 

 
If you have any questions or comments about these reports or any of the projects contained therein, please let us know.   
https://fm.auburn.edu/ 
 

Simon Yendle 
Assistant Vice President & University Architect, Planning, Design, & Construction 
(334) 703-1726 
simon.yendle@auburn.edu 
 
Sarah T. Smith 
Executive Director of Design, Planning, Design, & Construction 
(334) 734-9922 
sarahtsmith@auburn.edu 

 

F A C I L I T I E S  M A N A G E M E N T  
P L A N N I N G ,  D E S I G N ,  A N D  C O N S T R U C T I O N  
M  E  M  O  R  A  N  D  U  M  
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     denotes "Client Priority Projects"

Client Projects (by Phase)

COLLEGE OF SCIENCES AND 
MATHEMATICS

Total Projects: 16 PROGR.: 4 CONSTR.: 3 HOLD_SCOPE: 0

Total Approved Budgets: $5,801,238 DESIGN: 3 CLOSEOUT: 6 HOLD: 0

PROGRAMMING 4 Projects
B: = Baseline Date      E: = Estimated Date      A: = Actual Date

Project Num D = Design Lead
C = Construction Lead

Project Name Project 
Initiation

Budget 
Approved

Final 
Design

Bid 
Date

Notice to 
Proceed

Substantial 
Completion

22-024 D: Mary Stuart Goocher
C: Hank Moreman

Sciences Center Classroom Bldg - Suite 229, Interior Renovations & New 
Furnishings

Status: PROGRAMMING
Phase:PROGRAMMING

1/19/22 B:  
E: 5/14/22
A:  
 

B:  
E:  
A:  

B:  
E: 5/15/22
A:  

B:  
E: 5/16/22
A:  

B:  
E: 7/15/22
A:  

Grp: OUA
 3/31/22

Mary Stuart Goocher
Budget: Undetermined
Schedule: Wanting to see the estimate first
Current Steps: waiting on estimate/discussing furniture with client
Next Steps: get an estimate from dealer and start budget

22-121 D: Bruce Arnold
C: Bruce Arnold

Chemistry Building - Penthouse, Cleaning & Maintenance Of AHU Coils

Status: SCOPING
Phase:PROGRAMMING

3/16/22 B:  
E:  
A:  
 

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

Grp: MAINT
  

 
 

22-156 D: Carter Miles
C:

Chemistry Building - Rm 109, Exhaust Snorkel Installation

Status: PROGRAMMING
Phase:PROGRAMMING

3/31/22 B:  
E:  
A:  
 

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

Grp: OUA
 4/13/22

Whitney Brock
Transferred to Carter Miles.
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COLLEGE OF SCIENCES AND 
MATHEMATICS

Total Projects: 16 PROGR.: 4 CONSTR.: 3 HOLD_SCOPE: 0

Total Approved Budgets: $5,801,238 DESIGN: 3 CLOSEOUT: 6 HOLD: 0

PROGRAMMING 4 Projects
B: = Baseline Date      E: = Estimated Date      A: = Actual Date

Project Num D = Design Lead
C = Construction Lead

Project Name Project 
Initiation

Budget 
Approved

Final 
Design

Bid 
Date

Notice to 
Proceed

Substantial 
Completion

22-178 D:
C:

Chemistry Building - Rm 109, Electrical Power For Mass Spectrometers

Status: ASSIGN PM
Phase:PROGRAMMING

4/18/22 B:  
E:  
A:  
 

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

Grp: OUA
  

 
 

DESIGN 3 Projects
B: = Baseline Date      E: = Estimated Date      A: = Actual Date

Project Num D = Design Lead
C = Construction Lead

Project Name Project 
Initiation

Budget 
Approved

Final 
Design

Bid 
Date

Notice to 
Proceed

Substantial 
Completion

19-484 D: Judd Langham
C:

Davis Arboretum - Site Plan Update

Status: STUDY
Phase:DESIGN

10/7/19 B:  
E:  
A:  
 

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

Grp: OUA
 3/24/22

Judd Langham
Schedule:
4/1 .........Master Plan document Review Meeting.
6/01 .........Project Completion.
 
Proposed Budget: N/A
Current Task: Continue developing concept plan and master plan deliverable. Work with Arboretum staff to proof/revise deliverable.
Next Step: Master Plan presented to PDC leadership.

21-442 D: Philip Johnson
C: Cort Fisher

Crop Improvement Bldg - Roof Replacement

Status: BIDDING-CONST CONTR
Phase:DESIGN

9/2/21 B:  
E: 9/14/21
A: 9/14/21
$595,100

B:  
E:  
A:  

B: 5/5/22
E: 5/5/22
A:  

B:  
E: 5/30/22
A:  

B: 7/25/22
E: 7/25/22
A:  

Grp: OUA
 4/20/22

Philip Johnson
Budget: Finalized and approved
Schedule: On schedule to bid 5/5/22
Current status: Pre qualifications for Bidding.  
Next step: Bid

22-112 D: Mary Park
C: Joshua Conradson

Chemistry Building - Southside Stairwell & Room 114, Investigate Water 
Intrusion Issues

Status: BIDDING-CONST CONTR
Phase:DESIGN

3/10/22 B:  
E:  
A:  
$8,000

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

Grp: OUA
 3/31/22

Mary Park
Budget: In budget.
Schedule: On schedule.
Current Task: Water testing investigation completed 03/29/22. Awaiting contractor pricing for repairs.
Next Task: Request additional R&R funds for repairs.
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COLLEGE OF SCIENCES AND 
MATHEMATICS

Total Projects: 16 PROGR.: 4 CONSTR.: 3 HOLD_SCOPE: 0

Total Approved Budgets: $5,801,238 DESIGN: 3 CLOSEOUT: 6 HOLD: 0

CONSTRUCTION 3 Projects
B: = Baseline Date      E: = Estimated Date      A: = Actual Date

Project Num D = Design Lead
C = Construction Lead

Project Name Project 
Initiation

Budget 
Approved

Final 
Design

Bid 
Date

Notice to 
Proceed

Substantial 
Completion

20-151 D: Philip Johnson
C: Tyler Hand

Aviary Research Labs - Concrete Pad & Utilities For New Aviary 
Greenhouse

Status: CONSTRUCTION
Phase:CONSTRUCTION

4/7/20 B: 1/1/21
E: 1/1/21
A:  
$192,175

B:  
E:  
A:  

B: 12/11/20
E: 10/28/21
A: 10/28/21

B: 12/6/21
E: 12/6/21
A: 12/6/21

B: 4/15/22
E: 4/15/22
A:  

Grp: CPM
 4/11/22

Tyler Hand
Budget: On budget.
Schedule: On schedule.
Current status: Greenhouse is complete. Working on punch list items and will turn over to Brian Counterman week of 4/1/22.
Next step: Complete punch list items and turn over.  Begin closeouts.

20-411 D: Patrick Ledbetter
C: Patrick Ledbetter

Rouse Life Sciences Bldg - Fire Alarm Control Panel Upgrades (Phase III)

Status: CONSTRUCTION
Phase:CONSTRUCTION

9/9/20 B:  
E:  
A:  
$70,000

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

Grp: IHC
 4/13/22

Patrick Ledbetter
Budget : In budget
Schedule: Original scope of work is complete.
Current Status: The new attic design is now complete and we are currently awaiting the proposal.
Next Step: Buyout.

21-331 D: Mary Stuart Goocher
C: Ja'Vone Dixon

Rouse Life Sciences Bldg - Rm 112, New Seating & Tables For Lecture Hall

Status: BUYOUT
Phase:CONSTRUCTION

7/15/21 B: 12/10/21
E: 12/10/21
A: 12/10/21
$159,840

B:  
E:  
A:  

B: 3/2/22
E: 3/2/22
A: 3/2/22

B: 5/27/22
E: 5/27/22
A:  

B: 7/15/22
E: 7/16/22
A:  

Grp: IHC
 4/27/22

Ja'Vone Dixon
Budget: In budget.
Schedule: On schedule.
Current Task: Material procurement in progress
Next Step: Schedule field crews upon material delivery

CLOSEOUT 6 Projects
B: = Baseline Date      E: = Estimated Date      A: = Actual Date

Project Num D = Design Lead
C = Construction Lead

Project Name Project 
Initiation

Budget 
Approved

Final 
Design

Bid 
Date

Notice to 
Proceed

Substantial 
Completion

17-410 D: Bradley Prater
C: Jonathan Tucker

Leach Science Ctr - Basement Level, Build-Out Of Shell Space For COSAM

Status: FINANCIAL CLOSEOUT
Phase:CLOSEOUT

11/29/17 B:  
E: 12/26/17
A:  
$2,200,000

B:  
E: 12/30/19
A:  

B: 3/12/20
E: 3/12/20
A: 3/12/20

B: 5/26/20
E: 5/26/20
A: 5/26/20

B: 10/28/20
E: 11/3/20
A: 11/3/20

Grp: CPM
 4/11/22

Jonathan Tucker
Substantially Complete
Budget: On Budget
Current Task: Financially closeout this project
Next Step: Financially closeout this project
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COLLEGE OF SCIENCES AND 
MATHEMATICS

Total Projects: 16 PROGR.: 4 CONSTR.: 3 HOLD_SCOPE: 0

Total Approved Budgets: $5,801,238 DESIGN: 3 CLOSEOUT: 6 HOLD: 0

CLOSEOUT 6 Projects
B: = Baseline Date      E: = Estimated Date      A: = Actual Date

Project Num D = Design Lead
C = Construction Lead

Project Name Project 
Initiation

Budget 
Approved

Final 
Design

Bid 
Date

Notice to 
Proceed

Substantial 
Completion

18-289 D: Mary Stuart Goocher
C: Joe Moody

Leach Science Ctr - Rms 3180 & 3182, Build-Out Of Shell Space For 
Physics Classroom & Offices

Status: WARRANTY/CLOSEOUT
Phase:CLOSEOUT

7/16/18 B:  
E: 4/27/21
A:  
$440,940

B:  
E:  
A:  

B: 6/9/21
E: 6/9/21
A: 6/9/21

B: 7/26/21
E: 7/26/21
A: 7/26/21

B: 11/29/21
E: 1/14/22
A: 1/14/22

Grp: IHC
 12/7/21

Joe Moody
Budget: In Budget
Schedule: Adjusted due to HVAC material delay
Current Task: Prepping for HVAC install. 
Next Task: Install new HVAC units above ceiling

19-189 D: Bob Hix
C: Jonathan Tucker

Leach Science Ctr - Butler Building Addition, New HVAC System & Fire 
Alarm System

Status: WARRANTY/CLOSEOUT
Phase:CLOSEOUT

4/24/19 B: 6/4/19
E: 8/13/19
A: 8/13/19
$1,961,308

B: 4/29/20
E: 5/21/20
A:  

B: 5/7/20
E: 6/4/20
A: 6/4/20

B: 11/11/20
E: 7/6/20
A: 7/6/20

B: 9/10/21
E: 5/3/21
A: 5/3/21

Grp: CPM
 4/11/22

Jonathan Tucker
Schedule: On Schedule
Budget: On Budget
Current Task: CW Smith finished with the concrete epoxy floors but this project needs to be left open until JCI is able to make sure that three Butler Building Maglocks 
meet all life safety concerns.
Next Step: Financially closeout this project once CW Smith and JCI's  invoices are fully executed.

20-444 D: Patrick Ledbetter
C: Patrick Ledbetter

Chemistry Building - Fire Alarm Control Panel Upgrades (Phase II)

Status: WARRANTY/CLOSEOUT
Phase:CLOSEOUT

9/29/20 B:  
E:  
A:  
$88,800

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

Grp: IHC
 3/15/22

Patrick Ledbetter
WPL 3/15/2022
Budget: In budget.
Schedule: On Schedule
Current Status: Financial Closeout.

21-078 D: Hank Moreman
C: Patrick Ledbetter

Rouse Life Sciences Bldg - Laboratory HVAC Controls Upgrades

Status: WARRANTY/CLOSEOUT
Phase:CLOSEOUT

2/19/21 B:  
E:  
A:  
$75,000

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

Grp: IHC
 3/15/22

Hank Moreman
Initial Scope Complete
Remaining funds to be applied to 20-411 Fire Alarm Project
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COLLEGE OF SCIENCES AND 
MATHEMATICS

Total Projects: 16 PROGR.: 4 CONSTR.: 3 HOLD_SCOPE: 0

Total Approved Budgets: $5,801,238 DESIGN: 3 CLOSEOUT: 6 HOLD: 0

CLOSEOUT 6 Projects
B: = Baseline Date      E: = Estimated Date      A: = Actual Date

Project Num D = Design Lead
C = Construction Lead

Project Name Project 
Initiation

Budget 
Approved

Final 
Design

Bid 
Date

Notice to 
Proceed

Substantial 
Completion

21-316 D: Carter Miles
C: Carter Miles

Leach Science Ctr - Rm 1243, Fume Hood Decommissioning & Removal

Status: WARRANTY/CLOSEOUT
Phase:CLOSEOUT

7/8/21 B:  
E:  
A:  
$10,075

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

B:  
E:  
A:  

Grp: OUA
 12/9/21

Carter Miles
Schedule: On Schedule
Budget: On Budget
Current Task: Work Complete. AMCO under $5k
Next Step: Financial Closeout
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