The bidding process has been suspended while waiting on design updates to mitigate significant disruptions to adjacent Wilmore labs 105 & 109. These labs will have to be shut down and nearly vacated of chemicals, equipment, benches, etc. to perform the work as currently designed and the temporary storage location of these items and associated downtime of the labs has not yet been addressed. Once these design revisions are complete and updated drawings issued, the bidding process can resume.