## Vaughan LAT Hospital - Replace Exterior Sliding Doors
**AU Project # 12-203**

### Update as of: 08/21/13

### FACILITIES GROUP MANAGING THIS PROJECT
**In House Construction**

### CONTACTS
- **Project Manager:** Dan Dix (334-703-7261)
- **Field Supervisor:** Ronnie Ward (334-703-7478)
- **Assistant Director, In House Construction:** Burl Sumlin (334-703-2310)

### SCHEDULE

<table>
<thead>
<tr>
<th>Start Date: 01/28/13</th>
<th>Original Scheduled Completion Date: 6/12/13</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Anticipated Completion Date: 10/01/13</td>
</tr>
</tbody>
</table>

### COMMENTS
Swing door construction commenced 8/12/13 with first set of doors anticipated to be substantially complete week of 8/26/13. Construction on second set of swinging doors anticipated to begin 9/3/13 and be substantially complete week of 9/16/13. Construction on roll-up doors commenced 8/21/13 and is anticipated to be substantially complete 8/30/13.