### FACILITIES GROUP MANAGING THIS PROJECT

In House Construction

### CONTACTS

- Project Manager: Johnny Clark (334-703-7458)
- Field Supervisor: Ronnie Ward (334-703-7478)
- Assistant Director, In House Construction: Burl Sumlin (334-703-2310)

### SCHEDULE

<table>
<thead>
<tr>
<th>Start Date: 8/30/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Original Scheduled Completion Date: 9/27/2013</td>
</tr>
<tr>
<td>Anticipated Completion Date: 9/27/2013</td>
</tr>
</tbody>
</table>

### REASON FOR ANY DELAYS

- Project was over budget and we are redesigning and re-bidding Plumbing work. Project will bid Week of September 2, 2013

### COMMENTS