RDB Domed Lighting Upgrades
AU Project # 10-095

Update as of: 07/23/13

FACILITIES GROUP MANAGING THIS PROJECT
In House Construction

CONTACTS
Project Manager: Dan Dix (334-703-7261)
Field Supervisor: Richard Nelson (334-703-6586)
Assistant Director, In House Construction: Burl Sumlin (334-703-2310)

SCHEDULE
Start Date: 6/14/11
Original Scheduled Completion Date: 3/31/12
Anticipated Completion Date: TBD

COMMENTS
(DD) Elevator atrium lobby lighting selection, budget revision, and bidding & buyout are complete. Pendant fixtures were installed week of 4/22/13. The recessed fixtures arrived on 3/15/13, are too tall for installation in several existing openings, and have been returned to the vendor. Alternative LED fixtures that will fit into the existing openings are not available so the existing fixture will remain in service. Pendant fixture diffussers are being assessed by the vendor.