# Funchess Restrooms 114 & 136

## AU Project # 12-128

**Update as of: 07/23/13**

## FACILITIES GROUP MANAGING THIS PROJECT

In House Construction

### CONTACTS

- **Project Manager:** Dan Dix (334-703-7261)
- **Field Supervisor:** Ronnie Ward (334-703-7478)
- **Assistant Director, In House Construction:** Burl Sumlin (334-703-2310)

## SCHEDULE

| Start Date: 3/19/12 | Original Scheduled Completion Date: 09/10/12 | Anticipated Completion Date: TBD |

## COMMENTS

Original plans to provide tankless water heaters to replace existing tank heaters located in each restroom could not be implemented due to limited electrical capacity within the building. A new hot water system design for connecting the restrooms to building hot water supply is being implemented instead. Field work has been put on hold pending completion of this hot water system. The hot water design is complete and installation is anticipated to be complete late July.