### Funchess Restrooms Stub Outs For Hot Water Connections

**AU Project # 12-128.1**

#### Update as of: 07/23/13

#### FACILITIES GROUP MANAGING THIS PROJECT

**In House Construction**

#### CONTACTS

- **Project Manager:** Dan Dix (334-703-7261)
- **Field Supervisor:** Ronnie Ward (334-703-7478)
- **Assistant Director, In House Construction:** Burl Sumlin (334-703-2310)

#### SCHEDULE

| Start Date: 4/23/13 | Original Scheduled Completion Date: 06/12/13 | Anticipated Completion Date: 8/27/13 |

#### COMMENTS

Bidding and buy out are complete. Bids were received 3/26/13 and a 31 day contract has been executed with a NTP date of 4/22/13. Field work commenced week of 5/13/13 and final connections are anticipated to be complete 8/27/13.