# Haley Center And Davis Hall Card Readers For Selected rooms
## AU Project # 12-133

**Update as of: June 28, 2013**

### FACILITIES GROUP MANAGING THIS PROJECT
In House Construction

### CONTACTS
- Project Manager: Johnny Clark (334-703-7458)
- Field Supervisor: Richard Nelson (334-703-6586)
- Assistant Director, In House Construction: Burl Sumlin (334-703-2310)

### SCHEDULE
- Start Date: 8/30/2013
- Original Scheduled Completion Date: 9/30/2013
- Anticipated Completion Date: TBD

### REASON FOR ANY DELAYS

### COMMENTS
Project is in buy out. We will schedule installation of readers when materials arrive.