**Ingram Hall - 2nd Floor, Reconfigure Space To Provide Additional Offices**  
AU Project # 12-169

**Update as of: 07/23/13**

**FACILITIES GROUP MANAGING THIS PROJECT**  
In House Construction

**CONTACTS**
- Project Manager: Dan Dix (334-703-7261)
- Field Supervisor: Ronnie Ward (334-703-7478)
- Assistant Director, In House Construction: Burl Sumlin (334-703-2310)

**SCHEDULE**
- Start Date: 04/02/13
- Original Scheduled Completion Date: 08/19/13  
  Anticipated Completion Date: 08/19/13

**COMMENTS**
Phase 1 & 2 work is complete. Phase 3 work is underway and anticipated to be complete by 8/5/13. Phase 4 work in the basement is scheduled to begin 8/5/13.