**Biggin Hall Rm 001 Electrical Modifications**
AU Project # 13-108

**Update as of: July 29, 2013**

### FACILITIES GROUP MANAGING THIS PROJECT
In House Construction

### CONTACTS
- Project Manager: Johnny Clark (334-703-7458)
- Field Supervisor: Richard Nelson (334-7036586)
- Assistant Director, In House Construction: Burl Sumlin (334-703-2310)

### SCHEDULE
- Start Date: 8/27/2013
- Original Scheduled Completion Date: [Blank]
- Anticipated Completion Date: TBD

### REASON FOR ANY DELAYS
No Delays

### COMMENTS
Project estimate is over budget. We are getting a different Lighting schedule from Design to help reduce the budget. We will revise the budget when lighting has been determined.