**JC Smith Museum Of Art Main Entrance Provide Automatic Door Openers**  
**AU Project # 12-088**

**Update as of: June 28, 2013**

<table>
<thead>
<tr>
<th>FACILITIES GROUP MANAGING THIS PROJECT</th>
</tr>
</thead>
<tbody>
<tr>
<td>In House Construction</td>
</tr>
</tbody>
</table>

**CONTACTS**

- **Project Manager:** Johnny Clark (334-703-7458)  
- **Field Supervisor:** Richard Nelson (334-703-6586)  
- **Assistant Director, In House Construction:** Burl Sumlin (334-703-2310)

**SCHEDULE**

- **Start Date:** 4/30/2013  
- **Original Scheduled Completion Date:** 8/6/2013  
- **Anticipated Completion Date:** 8/6/2013

**REASON FOR ANY DELAYS**

- None

**COMMENTS**

- Electrical work is 95% complete. We are scheduling the framing and drywall work with the Museum staff, being the work will be above the main entrance.