Haley Center Room 2213 Convert Space into Active Learning Classroom
AU Project # 12-239

Update as of: June 28, 2013

FACILITIES GROUP MANAGING THIS PROJECT
In House Construction

CONTACTS
Project Manager: Johnny Clark (334-703-7458)
Field Supervisor: Mark Meadows (334-703-7465)
Assistant Director, In House Construction: Burl Sumlin (334-703-2310)

SCHEDULE
Start Date: 6/12/2013
Original Scheduled Completion Date: 8/8/2013
Anticipated Completion Date: 8/8/2013

REASON FOR ANY DELAYS

COMMENTS
Work is progressing well. Walls are complete. Light fixtures will be delivered week of July 1, 2013 and be installed. Flooring will be installed weekm of July 15, 2013. John Gober has been notified to begin his work for Electronic work.