Auburn University Construction Project Update
June 2010

New Basketball Arena: Construction Cost: $68.5 million. The Arena achieved the "Substantial Completion" project milestone as of June 4th, 2010. Punch list item work is ongoing. Work related to the project, but not included in the base contract, such as landscaping and Hall of Honor construction is underway and scheduled to be complete later this month. Work has also started on the Team Store inside the common public area.

Southwest View of Arena with Village Housing on the Left

Northeast View of Arena

Southeast View of Arena
Auburn University Construction Project Update
June 2010

Practice Gym

Corridor

Courtside Club
Auburn University Construction Project Update
June 2010

Courtside Club

Hall of Honor Area
Main Arena Bowl As Seen From Concourse East

Main Arena Bowl As Seen From Concourse North

Men’s Locker Room

Men’s Players Lounge
Women’s Locker Room

Women’s Players Lounge

NW Concourse
**Auburn University Construction Project Update**

**June 2010**

**Transportation Technology Center - Phase II:** Construction Cost: $34.0 million. The project is approximately 45% complete and 17 days ahead of schedule. Currently installation of brick veneer and shingle roofing is underway. Project is within budget. Projected completion date: July 2, 2011.
Auburn University Construction Project Update
June 2010

Building G Northeast Corner

Building F Northeast Corner

Interior Work
District Energy Plant Expansion: Construction cost: $9.9 million. Substantial completion of the installation of two new 2500 ton chillers inside the existing District Energy plant and construction of two cooling towers was achieved this month. This project will provide additional cooling capacity to the University chilled water system to support the Village Housing complex, Village View Dining facility, and the new Basketball Arena.
Auburn University Construction Project Update
June 2010

Auburn University Regional Airport Terminal: Construction Cost: $4.3 million. Currently, the project is 98% complete. Building exterior is 99% complete with interior work consisting of final cleaning and punch list nearing completion. Substantial completion will be in mid-late June.

Interior Views of Terminal Lobby

Airport Terminal--Front

Airport Terminal and Hangar
Auburn University Construction Project Update
June 2010

Auburn University Regional Airport Hangar:  Construction Cost: $1.3 million. The project is 98% complete with substantial completion expected to occur this month (mid-June 2010). Metal building is erected and the hangar door installed. Interior finishes (painting, carpet and tile) are progressing well and nearing completion. Next steps will be the final inspections.

AU Hangar Front View—From Taxiway

AU Hanger Back View—From Entrance Road
Office of Information Technology (OIT) Building: Construction Cost: $12.0 million. Project is 38% complete and on schedule. Building site work, foundation construction and installation of underground utilities are complete. Building exterior is progressing well and roof trusses are being installed. Next phase of project is the waterproofing of the exterior and installation of the roof. Project completion date is February 2011.
Auburn University Construction Project Update
June 2010

OIT Building as Seen From North

Structural Steel and Building Sheathing

Roof Truss Installation

Interior Work
Auburn University Construction Project Update
June 2010

Aquatics Resource Center: Construction Cost: $6.9 million. Project is 7% complete. Building site grading is in progress and foundations on the first building (administration) are about 40% complete. Next phase of project will be to begin underslab plumbing and electrical piping and start foundations on the second building (laboratory).
Campus Green: Construction Cost: $7 million. Phase II began December 1, 2009 and scope of work involved continuing the brick paver pattern next to the West side of the Stadium, construction of Heisman Drive, pedestrian exit ramps to help with stadium fan egress, sidewalk work, and new electrical and telecommunications panel boxes for television crews. Currently, the project is 98% complete. Paving of the new Duncan Drive is complete and work in the Petrie Bowl Parking area is underway. The project is scheduled to be complete by late July, 2010.
Auburn University Construction Project Update
June 2010

Reconfigured Heisman Loop Near Petrie Hall

View of Reconfigured Petrie “Bowl” Parking Area
Magnetic Resonance Imaging (MRI) Research Facility: Construction Cost: $7.6 million with the project currently in budget. The project is approximately 36% complete and tracking on schedule for substantial completion in November 2010. Currently utility work, slab on grade concrete, exterior framing, interior framing, and overhead mechanical & electrical systems are being worked on. The next phase of the project will be the building exterior sheathing, stair installation, roof dry-in, brick veneer work, interior framing and in-wall electrical installation.
Auburn University Construction Project Update
June 2010

**Soccer/Track Facility:** Construction Cost: $4.8 million. Project began in August 2009. Project is nearly 85% complete and a few days behind schedule, however Hardin has committed to maintaining the schedule. Metal roof is complete and the installation of interior sheetrock walls, insulating pipe and ductwork is underway. Exterior brick work is ongoing. The next phase of the project includes installation of windows. Anticipated completion date is the end of July 2010.