
 

AGENDA 
AUGUST 6, 2021 SPECIAL CALLED BOARD MEETING AT 9:00 A.M.  

VIA TELEPHONE CONFERENCE CALL 
AUBURN UNIVERSITY BOARD OF TRUSTEES 

 
 

Instructions to join the telephone conference call: 
 

1. Dial: (346) 248-7799 
 

2. Enter the Meeting ID: 452 787 9439  
 

3. Press # 
 

4. Enter the Passcode: 000000 
 

5. Press # 
 

 
I. Call to Order and Roll Call 
 
II. Action Item  

 
1. Quad Residence Halls Renovation – Phase I: Harper and Broun Halls:  

Request for Budget Increase (Dan King) 
 

III. Recess Meeting  
 

 



EXECUTIVE SUMMARY 
AUGUST 6, 2021 SPECIAL CALLED BOARD MEETING 

AUBURN UNIVERSITY BOARD OF TRUSTEES 
 

 

1. Quad Residence Halls Renovation-Phase I: Harper and Broun Halls: Request for Budget 
Increase 

Project Summary:  The Board of Trustees provided final approval of the Quad Residence Halls 
Renovation-Phase I: Harper and Broun Halls project at its meeting on June 11, 2021.  As part of 
this final approval, the Board of Trustees established a total project budget of $13.5 million.   
 
On July 20, 2021, Auburn University opened bids on the project.  Five construction companies 
submitted bids.  All five bids were over the budgeted amount for construction, and the low bidder 
(Carlisle Construction) was over the budgeted amount by approximately $3.0 million.  Due to 
these bid results, the cost to award the project would require a total Phase I project budget of        
$16.5 million.  

The Senior Vice President for Student Affairs would like to proceed with the award of this project, 
even at the higher bid price.   The rationale for continuing with the award of this project is as 
follows:  

• This project is Phase I of a five-phase project, with two Quad Residence Halls being 
renovated each year. Delaying the start of this project until the Summer of 2022 will delay 
the overall sequence of Quad Residence Hall renovation projects.  

• Due to the anticipated renovation, Student Affairs did not plan to have students in these 
residence halls during the 2021-2022 academic year, so delaying the renovation until the 
Summer of 2022 would result in an additional year of lost revenue from those residence 
halls.   

The timing of the award of this project is time-sensitive: to complete the required renovation in 
time for the residence halls to be open by August 2022 for the start of the 2022-2023 academic 
year, the construction needs to start no later than mid-August 2021.   

The revised total project cost for Phase I would be $16.5 million, to be financed by Campus 
Housing funds and University Repair and Renovation Funds. 

Requested Action:  It is requested that the Board of Trustees adopt a resolution approving a budget 
increase of $3.0 million of the Quad Residence Halls Renovation-Phase I:  Harper and Broun Halls 
project to establish a revised total project budget of $16.5 million, to be financed by Campus 
Housing funds and University Repair and Renovation Funds. 

Previous Approvals:  At its previous meeting on July 9, 2020, the Board of Trustees adopted a 
resolution that approved the initiation of the Quad Residence Halls Renovation project, and at its 
meeting on September 4, 2020, the Board of Trustees adopted a resolution that approved DAVIS 
of Birmingham, Alabama, as the project architect.  The Board of Trustees provided final approval 
on the project at its meeting on June 11, 2021. 
 

 



RESOLUTION 
 

QUAD RESIDENCE HALLS RENOVATION 
 

PHASE I: HARPER AND BROUN HALLS 
 

APPROVAL OF PROJECT BUDGET INCREASE 
 

 
WHEREAS, at its meeting on June 11, 2021, the Board of Trustees adopted a resolution to approve 
a total project budget of $13.5 million for the Quad Residence Halls Renovation- Phase I: Harper 
and Broun Halls project; and 
 
WHEREAS, the project was competitively bid on Tuesday, July 20, 2021, with five construction 
companies submitting bids; and 
 
WHEREAS, all five bids were over the budgeted amount for construction, with the low bidder 
over the previously approved budget by approximately $3.0 million; and 
 
WHEREAS, the Senior Vice President for Student Affairs would like to proceed with the award 
of this project, even at the higher bid price; to avoid delaying the overall sequence of Quad 
Residence Hall renovations over the next five years and to avoid an additional year of lost revenue 
from those residence halls if the project is delayed; and 
 
WHEREAS, it is requested that the Board of Trustees adopt a resolution to approve a project 
budget increase of $3.0 million to establish a new total project cost of $16.5 million to award the 
project; and 
 
WHEREAS, the proposed budget increase will establish a total project budget of 
$16.5 million for the Quad Residence Halls Renovation - Phase I:  Harper and Broun Halls project, 
to be financed by Campus Housing and University Repair and Renovation funds. 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of Auburn University that the 
proposed project budget increase for the Quad Residence Halls Renovation – Phase I: Harper and 
Broun Halls project is approved, and Jay Gogue, President, or such other person as may be acting 
as President, in consultation with the Chair of the Property and Facilities Committee, is authorized 
to establish a total budget for the project of $16.5 million, to be financed by Campus Housing 
funds and University Repair and Renovation funds. 
 
 






