## Dudley Restroom ADA Upgrades

**AU Project # 10-054.4**

**Update as of: 07/23/13**

### FACILITIES GROUP MANAGING THIS PROJECT

In House Construction

### CONTACTS

Project Manager: Dan Dix (334-703-7261)  
Field Supervisor: Ronnie Ward (334-703-7478)  
Assistant Director, In House Construction: Burl Sumlin (334-703-2310)

### SCHEDULE

<table>
<thead>
<tr>
<th>Project</th>
<th>Start Date: 10/19/12</th>
<th>Original Scheduled Completion Date: 9/28/13</th>
<th>Anticipated Completion Date: 12/17/13</th>
</tr>
</thead>
</table>

### COMMENTS

(DD) Work commenced on 4th floor restrooms on 3/11/13 and was completed in June. The 3rd floor men's restroom was also closed to permit plumbing access to the 4th floor. Work will progress from upper floors to lower floors with an anticipated 6 week duration per floor. 3rd floor work has been put on hold to allow maximum number of restrooms to remain open while work crews are pulled to emergency summer projects.