**Langdon Annex - 2nd Floor, Interior Renovations**  
**AU Project # 11-072**

**Update as of: 07/23/13**

### FACILITIES GROUP MANAGING THIS PROJECT

**In House Construction**

### CONTACTS

- **Project Manager:** Dan Dix (334-703-7261)
- **Field Supervisor:** Mark Meadows (334-703-7465)
- **Assistant Director, In House Construction:** Burl Sumlin (334-703-2310)

### SCHEDULE

- **Start Date:** 04/24/13
- **Original Scheduled Completion Date:** 8/8/13  
  **Anticipated Completion Date:** TBD

### COMMENTS

Buyout cost estimate significantly exceeded initial estimate. Estimates are being reviewed for inconsistencies prior to revising the budget.